

TARGETED TIMELINES FOR AERU PROGRAM RULEMAKING/PEIS, CAPE WIND, AND LONG ISLAND OFFSHORE WIND PARK

PROPOSED RULEMAKING
AND PEIS

April 2006
Publish Notice of
Intent for PEIS

November 2006
Complete Internal
Review of Draft NPR

December 2006
Begin OMB Review
of Draft NPR

February 2007
Publish NPR and File
Draft PEIS and Begin
60-Day Comment Period

March 2007
Public Hearings

August 2007
File Final PEIS and
Publish NOA

September 2007
Publish Final Rule and
Record of Decision

CAPE WIND

May 2006
Publish NOI

December 2006
Internal Review of
DEIS

February 2007
File DEIS and Begin
60-Day Comment Period
135-Day FWS/NMFS
Consultations

April 2007
Public Hearings on
DEIS

June 2007
Receive Biological
Opinions

November 2007
File FEIS and
Publish NOA

January 2008
Publish Record of
Decision

LONG ISLAND
OFFSHORE WIND PARK

June 2006
Publish NOI

February 2007
Internal Review of
DEIS

May 2007
File DEIS and Begin 60-
Day Comment Period
135-Day FWS/NMFS
Consultations

June 2007
Public Hearings on
DEIS

October 2007
Receive Biological
Opinions

March 2008
File FEIS and
Publish NOA

April 2008
Publish Record of
Decision