



# *Rolling Out the Rolling Calendar*



Renee Orr  
Mid/South Atlantic Sand Management Meeting  
September 16, 2008  
Charleston, SC

# *Past Project Control Methods*

- In the Past, workload, available funding, and OCS resources weren't in as much demand
- Prioritization was done on a first come first serve basis
- No qualified project was postponed due to lack of resources

# *What is the Rolling Calendar?*

- The MMP is committed to conducting 2 NEPA reviews/Negotiated Agreements per calendar year quarter
- The Rolling Calendar is a graphical representation of this commitment
- At this time, applicants are being given an opportunity to inform MMS for future projects so that they may be placed on the Calendar.
- At some point calendar slots will be filled and then a priority determination may have to be made (i.e., Emergency basis etc.) using a MMS approved method.

# *Is the Calendar Necessary?*

- State sand resources are diminishing
- Technology is making OCS dredging cost effective
- Complexity of projects has grown in the past 15 years requiring sufficient amount of review and processing time
- MMS is expecting to address more than 20 projects over the next 4 years, twice the number of projects completed in the last 15 years
- MMS is anticipating future "Sand Wars" and would like a system in place to reduce future conflicts.

# *What Does This Mean?*



- Early Notification
- Team Preparation
- Clear Communication
- Project Organization
- Possible Collaboration
- Agency-wide Participation
- Streamlined Administration

# The Current Calendar

Sand and Gravel Projects: 4 Year Rolling Calendar			
	2008	2009	2010
Quarter 1	Pelican Island, LA	Martin Co., FL	Volusia Co., FL
Quarter 2			Top Sail, NC
Quarter 3		Ocean City, MD	
Quarter 4	SC Ports Authority	St. Lucie Co., FL	
Unknown Quarters		Holly Beach, LA	Dam Neck, VA
		Racoon Island, LA	Sandbridge, VA
		Whiskey Island, LA	Ocean Beach, CA
		Cape May, NJ	Wallops Island, VA
		Brevard County, FL	Collier Co, FL
Unknown Year	Massachusetts, Delaware, Collier County, FL		
Color Coding: Not Funded, ACOE Feasibility Funded, Construction			

\*\*Based on ongoing projects and response to MMS letter sent out June 14, 2007

# Getting on the Calendar

- Respond to the letter sent in June 2007
- E-mail Renee Orr at, [Renee.Orr@mms.gov](mailto:Renee.Orr@mms.gov)
- Send a letter on official letterhead to Renee Orr at: 381 Elden Street  
Mail Stop 4010  
Herndon, VA 20170




**Include:** any known project details such as construction start date, level of work completed, and participant's contact information etc.

# *What does the Future Hold?*

- Future call for information via letters to state officials, federal agencies, state geologists and working group members
- Publication of calendar in the Federal Register along with call for upcoming project information
- Development of resource project prioritization methods by MMS





***Thanks***

***Questions, Comments, Thoughts?***